

Baylab — Quarterly Service Delivery Report

Q2 2026

28 June, 2026

S1 — Executive Summary

This quarter the delivery team focused on completing the NovaPay merchant onboarding module, stabilising the payment gateway integration, and launching the first version of the analytics dashboard. On the engineering side, this quarter engineering focused on delivering the merchant onboarding APIs, completing Stripe payment gateway integration, building the analytics data pipeline using event sourcing, and upgrading the CI/CD pipeline to support zero-downtime deployments.

Overall service delivery status for the quarter is ■ **Amber**.

The quarter was marked by merchant onboarding module delivered; payment gateway integration with Stripe and local PSPs completed, while the main areas requiring attention were backend team capacity; local PSP integration still pending final vendor certification.

The focus for next quarter will be Q3 must focus on three things. First, production launch readiness — hardening deployment pipelines, completing load testing at 3x expected traffic, and resolving all open medium-severity findings..

S2 — Service Overview

Area	Summary
Active Services	Active services include SaaS product delivery, QA, DevOps, and product consulting.
Delivery Model	Delivery model is a dedicated team operating on two-week sprints.
Key Stakeholders	Key customer stakeholders are the CTO and Head of Product at NovaPay; internal stakeholders are the Delivery Manager and Account Manager at SELISE.
Team Composition	Team composition includes 3 backend engineers, 2 frontend engineers, 1 QA engineer, 1 DevOps engineer, and 1 BA.
Reporting Cadence	Reporting cadence is bi-weekly syncs with the customer and a monthly steering call.

S3 — Key Achievements

Achievement	Impact
1. Merchant onboarding module delivered	reduces customer onboarding time from 3 days to under 4 hours, directly enabling NovaPay to scale merchant acquisition
2. Payment gateway integration with Stripe and local PSPs completed	unblocks live transaction processing for the first 50 pilot merchants
3. Analytics dashboard v1 launched	gives NovaPay's ops team real-time visibility into transaction volumes, failure rates, and merchant activity
4. Security audit passed with no critical findings	strengthens customer confidence ahead of the planned public launch in Q3
5. Merchant onboarding APIs built and deployed	all endpoints documented, test coverage at 87%
6. Stripe integration completed with webhook support for real-time	payment events

S4 — Delivery Summary

Workstream	Status	Progress Summary	Notes
Merchant Onboarding Module	■ Green	delivered on time, UAT signed off by customer, live in staging	—
Payment Gateway Integration	■ Amber	Stripe integration complete, local PSP integration delayed by 3 weeks due to API documentation issues on vendor side, now resolved	—

Analytics Dashboard v1	■ Green	launched with core metrics, additional KPIs deferred to Q3	—
Infrastructure & DevOps	■ Amber	CI/CD pipeline upgraded but production deployment faced two rollback incidents during the quarter	—
Security & Compliance	■ Green	audit completed, all medium findings remediated	—

Delivery Status Legend

Status	Meaning
Green	On track, no major concern
Amber	Some risk or delay, manageable
Red	Significant issue requiring attention

S5 — Service Performance Metrics

Metric	Target	Actual	Status	Comment
SLA Compliance	95%	91%	■ Amber	SLA compliance: target 95%, actual 91%.
Ticket Resolution Rate	90%	89.5%	■ Amber	34.0 of 38 tickets resolved this quarter.
Average Response Time	4 hours	3.2 hours	■ Green	Average ticket response time: target 4 hours, actual 3.2 hours.
Average Resolution Time	N/A	N/A	N/A	Not reported this quarter.
Release Success Rate	90%	85%	■ Red	Release success rate: target 90%, actual 85% due to two rollback incidents.
Defect Leakage	5%	7%	■ Red	Defect leakage to production: target below 5%, actual 7%.
CSAT	4.0/5.0	3.7/5.0	■ Red	CSAT score: target 4.0/5.0, actual 3.7/5.0.

S6 — Support & Incident Summary

Category	Count	Summary
Total Raised	38	Total support tickets logged this quarter.
Resolved	34	89.5% resolution rate this quarter.
Open	4	Tickets still awaiting resolution.
Critical Incidents	0	Incidents classified as critical severity.
Major Incidents	2	Incidents classified as major severity (see below).
Recurring Issues	1	Issues that reoccurred more than once this quarter.

Major Incidents / Escalations

Date	Issue	Impact	Root Cause	Action Taken	Current Status
June 3 2026	production deployment failure on release v2.4.1	45 minutes of staging environment downtime affecting UAT session	misconfigured environment variable in deployment script	immediate rollback and config fix	resolved
June 18 2026	analytics dashboard returning stale data for 2 hours	incorrect metrics shown to customer during demo	Redis cache invalidation bug introduced in v2.5.0	hotfix deployed within 3 hours	resolved and regression test added

S7 — Quality & Delivery Health

Area	Observation	Status	Improvement Action
Code Quality	Code quality is good overall — peer review process maintained, average PR review time is 18 hours.	■ Green	Maintain current code quality practices into next quarter.
QA	QA has been thorough but slightly under-resourced with one QA engineer covering the full scope, leading to some test cases deferred.	■ Amber	Define a corrective action plan for qa ahead of next quarter.
Release Management	Release management improved with blue-green deployment but the two rollback incidents highlighted gaps in pre-release environment variable validation.	■ Red	Define a corrective action plan for release management ahead of next quarter.
Documentation	Documentation is adequate for APIs but internal architecture docs are behind — this is tech debt we need to address in Q3.	■ Amber	Address in Q3
Communication	Team communication is strong internally.	■ Green	Maintain current communication practices into next quarter.
Team Stability	Team stability is good — no attrition, though the backend team is operating at near full capacity with limited buffer for unplanned work.	■ Amber	Define a corrective action plan for team stability ahead of next quarter.

S8 — Risks, Issues & Dependencies

Type	Description	Impact	Owner	Mitigation/Next Step
Risk	Backend team capacity	High	Delivery Manager	to evaluate adding one backend engineer for Q3 before public launch peak
Risk	Local PSP integration still pending final vendor certification	Medium	BA	weekly follow-up with vendor and parallel preparation of fallback flow
Issue	Architecture documentation gap	Medium	Tech Lead	to allocate 2 hours per week in Q3 for documentation catch-up
Dependency	NovaPay infrastructure team needs to provision production environment by July 15 for Q3 launch readiness	High	NovaPay CTO	formal written request sent June 25

S9 — Customer Feedback & Relationship Health

Area	Feedback/Observation
Customer Satisfaction	Customer satisfaction is moderate this quarter.
Communication	Communication has been consistent with bi-weekly calls maintained throughout.
Responsiveness	Responsiveness from SELISE side has been strong — no missed SLAs on communication.
Business Alignment	Business alignment is good overall, with the customer confirming Q3 priorities around public launch readiness.
Areas of Concern	NovaPay's CTO expressed appreciation for the onboarding module delivery but raised concerns about the PSP integration delay and the production rollback incidents.

Overall relationship health: ■ **Amber.**

AI Generated Analysis

Synthesised by cross-analysing PM and Tech Lead submissions

S10 — Value Delivered

Business Value

Delivery of Merchant onboarding module delivered, Payment gateway integration with Stripe and local PSPs completed translated into measurable customer-facing gains, against a backdrop of 3.7/5.0 CSAT versus a 4.0/5.0 target.

Operational Value

34 of 38 support tickets were resolved with 0 critical incidents, though 2 major incident(s) this quarter point to remaining gaps in release validation.

Technical Value

Engineering shipped 6 notable technical achievements this quarter, while 4 of 6 quality dimensions still need attention before the next release cycle.

Strategic Value

The current trajectory positions the team for its next milestone, contingent on resolving 4 open risk/issue/dependency item(s) tracked this quarter.

S11 — Lessons Learned

1. Incident on June 3 2026 exposed a gap in misconfigured environment variable in deployment script.

Impact: 45 minutes of staging environment downtime affecting UAT session. Resolved via: immediate rollback and config fix.

Action: Add an automated pre-release check that would have caught this class of failure.

2. Incident on June 18 2026 exposed a gap in Redis cache invalidation bug introduced in v2.5.0.

Impact: incorrect metrics shown to customer during demo. Resolved via: hotfix deployed within 3 hours.

Action: Add an automated pre-release check that would have caught this class of failure.

3. QA is trending Amber and needs structural attention, not just a one-off fix.

QA has been thorough but slightly under-resourced with one QA engineer covering the full scope, leading to some test cases deferred.

Action: Define a corrective action plan for qa ahead of next quarter.

4. Release Management is trending Red and needs structural attention, not just a one-off fix.

Release management improved with blue-green deployment but the two rollback incidents highlighted gaps in pre-release environment variable validation.

Action: Define a corrective action plan for release management ahead of next quarter.

5. Unresolved high-impact risk could affect delivery if not closed out.

Backend team capacity

Action: to evaluate adding one backend engineer for Q3 before public launch peak

6. Unresolved high-impact dependency could affect delivery if not closed out.

NovaPay infrastructure team needs to provision production environment by July 15 for Q3 launch readiness

Action: formal written request sent June 25

S12 — Next Quarter Focus

Focus Area	Expected Outcome	Owner
production launch readiness — hardening deployment pipelines, completing load testing at 3x expected traffic, and resolving...	De-risks the upcoming launch milestone.	Product Manager, Tech Lead
local PSP integration completion and certification — this is a blocker for full merchant coverage.	Unblocks full feature/vendor coverage.	Tech Lead
addressing tech debt: architecture documentation, test coverage improvement from 87% to above 92%, and resolving the...	Reduces accumulated technical debt and improves maintainability.	Tech Lead
add monitoring and alerting improvements before go-live to avoid repeating the stale data incident.'	De-risks the upcoming launch milestone.	Product Manager, Tech Lead

S13 — Management Attention Required

HIGH URGENCY — Resource

Backend team capacity

Backend team capacity (Owner: Delivery Manager). Mitigation: to evaluate adding one backend engineer for Q3 before public launch peak.

Source: Tech Lead

HIGH URGENCY — Escalation

NovaPay infrastructure team needs to provision production environment by July...

NovaPay infrastructure team needs to provision production environment by July 15 for Q3 launch readiness (Owner: NovaPay CTO). Mitigation: formal written request sent June 25.

Source: Tech Lead

MEDIUM URGENCY — Decision

Customer-raised concern needs a response

NovaPay's CTO expressed appreciation for the onboarding module delivery but raised concerns about the PSP integration delay and the production rollback incidents.

Source: Product Manager

S14 — Closing Note

This quarter delivered against 6 key achievements while surfacing 2 major incident(s) and 2 high-impact risk(s) that still need closing out. PM and Tech Lead were aligned on 2 of 3 reviewed topics.

Heading into next quarter, the priority is: production launch readiness — hardening deployment pipelines, completing...; local PSP integration completion and certification — this...; addressing tech debt: architecture documentation, test coverage improvement.... Tracking these specific items at the next steering call will keep the team ahead of the risks identified this quarter.