

PM Quarterly Review Intelligence Report

Project: S7000

Quarter: Q2 2026

Date: June 23, 2026

Prepared by: PM + Tech Lead

Analyzed by: AI Agent

Submissions Overview

Executive Summary	
Product Manager	Tech Lead
Customer Portal Prod & SAM Enhancement	Customer Portal production and SAM enhancement

Overall Status	
Product Manager: AMBER	Tech Lead: GREEN

Key Achievements & Value Delivered	
Product Manager	Tech Lead
Customer portal live on prod and some enhancement is ongoing for sam	Customer Portal Production

Risks, Issues & Challenges	
Product Manager	Tech Lead
decision making delay from client side and delayed the deployment	Code refactor issues and frequent bugs

Quality & Team Health	
Product Manager	Tech Lead
I will say average	Due to marketing team frequent request for changes from client side, it delayed

AI Agent Analysis

Generated by analyzing both PM and Tech Lead perspectives

Lessons Learned

Executive Summary is a confirmed strong point this quarter.

Both PM and Tech Lead independently described it the same way.

Action: Keep doing whatever is driving alignment on executive summary.

PM and Tech Lead need a shared definition of 'Overall Status'.

PM said: "Amber" while Tech Lead said: "Green" — the contradiction suggests misaligned visibility.

Action: Hold a short alignment conversation on overall status before next quarter starts.

Tech Lead had less visibility into key achievements & value delivered than the other side.

One answer was substantially more detailed than the other on this question.

Action: Encourage Tech Lead to dig deeper into key achievements & value delivered next quarter.

PM had less visibility into quality & team health than the other side.

One answer was substantially more detailed than the other on this question.

Action: Encourage PM to dig deeper into quality & team health next quarter.

Next Quarter Focus

Focus Area	Expected Outcome	Owner
Resolve misalignment on overall status	PM and Tech Lead share one consistent view going into next quarter.	Both
Close the visibility gap on key achievements & value delivered	Tech Lead can speak to this topic with the same depth as the other side.	Tech Lead
Keep combining both views on risks, issues & challenges	The richer, combined picture continues informing decisions.	Both
Close the visibility gap on quality & team health	PM can speak to this topic with the same depth as the other side.	PM

Management Attention Required

HIGH URGENCY — Misalignment

Disagreement on Overall Status

PM and Tech Lead gave conflicting accounts of overall status. PM: "Amber" | TL: "Green".

Source: Disagreement

MEDIUM URGENCY — Escalation

Recurring risk themes flagged this quarter

Overall Status: PM and Tech Lead describe overall status very differently, pointing to a misalignment that needs to be reconciled.; Key Achievements & Value Delivered: On key achievements & value delivered, Tech Lead's answer was notably thinner than the other's — a possible blind spot worth surfacing.; Risks, Issues & Challenges: PM and Tech Lead bring different but complementary angles on risks, issues & challenges, which together give a fuller picture.

Source: Both

MEDIUM URGENCY — Decision

Overall delivery status reported as Amber

Some risk or delay was reported this quarter — manageable but worth monitoring.

Source: Both

Closing Note

This quarter for S7000 closed with a disputed overall status (PM: Amber, Tech Lead: Green), drawing on independent input from both the Product Manager and the Tech Lead. Across the five review areas, 1 showed strong alignment between both perspectives, while 1 surfaced clear disagreements that need to be reconciled and 2 revealed a visibility gap between the two roles.

Taken together, the PM and Tech Lead perspectives tell a single, coherent story of where delivery, technical health, and team wellbeing stood this quarter rather than two competing narratives. Where the two sides agreed, those points should be treated as dependable signal; where they diverged, that gap itself is the most useful finding of this review.

Heading into next quarter, the priority is to close any open misalignments early, keep reinforcing what is already working, and ensure both PM and Tech Lead continue reporting with the same level of detail and visibility.